

Zeitplan LAP-KO Projekt

Mathias Bauer

22.06.2009



	KW25					KW26					KW27					KW28					KW29					KW30					KW31					KW32					KW33					KW34					KW35					KW36					KW37					KW38					KW39					KW40				
	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5										
Projektstart	x																																																																															
Konzept	x					x	x																																																																									
Konstruktion											x	x				x	x				x	x				x	x				x	x				x	x				x	x				x	x				x	x				x	x				x	x																		
detaillieren																										x	x				x	x																																																
Verwaltung																					x	x				x	x																																																					
Beauftragung																										x	x																																																					
Dokumentation	x										x															x	x																																																					
BT-Fertigung																															x	x				x	x				x	x				x	x				x	x				x	x				x	x																		
Aufbau-IB																																																																																

Startwoche:
25